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INTRODUCTION 
 

This chapter on King County’s Capital Improvement Program Plan (CIP) provides an overview of the 
capital program.  The complete CIP budget at the project level of detail is published as a separate 
document entitled:”2006 Executive Proposed Capital Improvement Program.” 
 
The 2006 Executive Proposed (CIP) budget is approximately $788.4 million.  Of the $788.4 million of 
budget authority, approximately $105 million is supported by Transit expenditures, $364 million from 
Wastewater Treatment, $44.6 million from Road Services revenues, a $72.2 million transfer from a 
Capital Improvement Program to Operating and $202.6 million from other county revenue sources.  
This capital program will improve the infrastructure for transit, roads, public safety, parks, wastewater 
treatment, surface water management, solid waste disposal and public health. 
 
The CIP Budget is divided into six program categories.  The Law, Safety, and Justice Program 
includes technology and facility infrastructure supporting the operation of the King County Superior 
Court, King County District Courts, the King County Prosecuting Attorney, the Department of Adult 
and Juvenile Detention, and the King County Sheriff.  The Mental and Physical Health Program 
includes capital improvements to Public Health, Harborview Medical Center and the Department of 
Community and Human Services (DCHS) technology and facilities.  The General Government 
Services Program includes capital improvements for King County facilities, as well as technological 
improvements.  The Physical Environment and Resource Management Program includes CIP projects 
for solid waste, flood hazard reduction and river maintenance, surface water management, agriculture 
and forest preservation, conservation futures acquisitions, open space acquisitions, parks and 
wastewater treatment facilities.  Finally, the Transportation Program includes CIP projects for the 
transit system, county streets and roads, and the King County International Airport. 
 

Relationship to the Growth Management Act / King County 
Comprehensive Plan 

 
The 2006-2011 King County Capital Improvement Program becomes the updated capital facilities 
component to the King County Comprehensive Plan and occurs as an amendment to the King County 
Comprehensive Plan.  The 2006-2011 King County Capital Improvement Program, when adopted by 
the King County Council, will satisfy the Growth Management Act requirement to provide a six-year 
plan that will finance capital facilities within projected funding capacities and clearly identifies 
sources of public money for those capital facilities. 
 

2006 Goals and Highlights 
 

The 2006 goals and objectives for the 2006-2011 CIP include the following: 
• to preserve and enhance the many values of the county's natural drainage system including water 

quality, fish and wildlife habitat, and to construct drainage and erosion control facilities; 
• to ensure continued operation and reliability of existing wastewater treatment assets, enhance 

regional water quality, and ensure sufficient capacity to meet wastewater treatment needs; 
• to address transportation networks and growth impact needs, and to provide cities a means to 

accelerate the development of roads in areas which will ultimately be annexed by those cities; 
• to maintain the structural integrity and efficiency of the general government and other special 

purpose buildings and facilities owned by King County, by constructing, maintaining, and 
equipping facilities appropriately; 

• to provide county employees with appropriate tools through technological upgrades in order to 
manage functions efficiently and effectively; 

• to enhance recreational opportunities and the county open space system, through acquisition of 
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land and the development and rehabilitation of facilities; and 
• to maintain the Solid Waste disposal system's ability to meet the volume demands on it, to ensure 

that Solid Waste facilities are operated in an environmentally responsible manner, and to provide 
for the ongoing maintenance and monitoring of the various landfills including their eventual 
closure. 

 
CAPITAL PROGRAMS AND SIGNIFICANT PROJECTS 

 
Law, Safety, and Justice (LS&J) Capital Program 

 
The 2006 Executive proposed capital budget for Law, Safety and Justice (LS&J) totals approximately 
$5.4 million.   The proposed technology project budget is $3.4 million while the proposed facility 
project budget is $2.0 million. 
 

Agency Project Name

 2006 Executive 
Proposed 

Budget 
 Continuation of 
Existing Project 

Technology CIP
DAJD Five-Year Stategic IT Plan              165,000 
DJA Joint Technology Strategic Plan                86,980 

KCSO Inventory Tracking & Asset Management                17,600 
DAJD Detention Billing Information System (DBIS)              303,863 X 
KCSC HMC Video Conferencing              191,102 
DJA Expansion of E-Commerce in the DJA              131,999 

KCDC Phone System Upgrade              425,900 
DAJD KCCF Structured Wiring Upgrade Project              765,801 
DJA Drug Diversion Court Data Base and E-filing System              360,000 
DJA IT Security Enhancement Project              268,052 X 

KCSO IRIS/TESS Short-Term Maintenance                74,800 
OPD Independent Technology Study for OPD Contractors                50,000 
PAO PAO: Desktop Equipment Replacement              302,400 
DJA LS&J Integration Program              300,915 

Facilities CIP
 DAJD RJC Utility Cost Reduction Energy Efficiency Project 1,073,260           

 DC Digital Phone Lines 57,000                
 DC District Court Ergonomic Furniture Purchase 235,440              
 LSJ CH Courtroom Renovation ADA 39,012                

 DAJD Detex Security Rounds Verification (KCCF) 104,590              
 SC Juvenile Courtroom Door Locks (DYS) 9,121                  
 DC Holding Cell (Design Phase Redmond District Court ) 54,640                
 DJA DJA Additional Lighting in File Access Area 75,000                

 KCSO Latent Process Lab Expansion (Design Phase/Sheriff) 20,000                
 LSJ CH Emergency Exit Pathway Lights 282,537              

Category Totals
 Technology           3,444,412 
 Facilities            1,950,600 
 Total           5,395,012  

 
LSJ Technology Projects 
 
Transition Fund Projects 
 
DAJD: Detention Billing Information System (DBIS) - 2006 Budget Request $303,863 
DAJD contracts with over 40 agencies for detention services.  The Department recently renegotiated 
its contracts with King County cities and implemented a new contract with the State Department of 
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Corrections.  The new contracts incorporate population caps, baseline billing, and the possibility of 
more varied charging structures.  The DBIS requirements reflect the changed needs of the department 
and anticipate the flexibility to incorporate a menu of charging options and the consequent potential 
for increased revenues.  The requirements also anticipate the flexible approach needed to support the 
regional jail initiative and to respond to changing contractual requirements. When implementation is 
complete, DAJD anticipates a system that will provide the following major benefits: 

• Eliminate the need to outsource DOC billing.  
• Eliminate/reduce overtime of billing staff. 
• Tracking tools to provide access to the history or sequence of billing activity. 
• Timely automated notifications to agencies regarding daily inmate maintenance charges, 

inmate transfer refusals and other advisory messages. 
• Data to support revenue analysis/projections for strategic planning and positioning. 
• Ease of incorporating future modifications by implementing a modular billing system with 

flexibility to easily add or modify billing parameters and variables. 
• Positive responses from customers by reducing issues and problems associated with manual 

processes and providing real-time access to inmate information. 
• DAJD and Agency use of new management tools to monitor its jail population caps by 

providing secure web-based access to inmate information. 
 
DAJD: Five Year Strategic IT Plan - 2006 Budget Request $165,000 
A strategic technology plan is required to support the planning for the necessary enhancement, 
integration, upgrade, or replacement, and efficient IT support of these systems in response to emerging 
business requirements (i.e. regional jail systems).  The Strategic Plan is dependent on the outcome and 
recommendations of the phase one IT Stabilization Plan conducted in 2005.   
 
Project goals of this initiative are to: 

• Deliver responsive service to internal as well as regional LS&J partners, the public, and other 
state and federal jurisdictions. 

• Provide reliable, cost-effective technical and application architectures. 
• Align DAJD business functions and infrastructure with those that are common across the King 

County organization. 
• Ensure IT security and privacy with regard to law enforcement systems. 
• Develop an environment and support infrastructure that promotes a high level of information 

sharing with LS&J customers. 
• Sponsor regional IT initiatives.      

          
DAJD: KCCF Structured Wiring Upgrade Project – 2006 Budget Request $765,801 
This project will construct a properly designed system of telecommunications pathways and spaces, 
and install high-performance cabling and connecting hardware throughout the King County 
Corrections Facility (KCCF).  Spaces are defined as the Telecommunications Rooms, closets, or 
cabinets necessary to house the electronics equipment to serve the building and each floor.  Pathways 
are defined as the system of conduits or cable trays used to route the cabling to interconnect the 
spaces, and distribute to the work areas (desks) on each floor. 
  
The Integrated Security Project (ISP) and the Jail Electronic Health Records Project present 
opportunities to address these needs that would otherwise be more complex, expensive, and risky for 
security reasons.  In addition, the detention facility at the Regional Justice Center may require minor 
equipment upgrades to mirror the KCCF structured wiring system as well as to support Electronic 
Health Records initiatives. 
 
Independent Technology for OPD Contractors – 2006 Budget Request $50,000  
Office of Public Defender (OPD) public defense contractors have been included in the county Wide 
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Area Network (WAN) practically since OPD itself became enrolled.  This was viewed as a cost saving 
approach for many years but has lately been viewed as a risk to county WAN security and a 
contradiction of the independent contractor concept.  This project will review the technology 
alternatives available to remove the four contractors from the county WAN. 
 
DJA, KCDC and KCSC Joint Strategic Technology Plan - 2006 Budget Request $86,980 
This project would develop a joint strategic technology plan between Superior Court, Judicial 
Administration, and District Court.  Where possible, the plan would outline projects that could be done 
jointly for greater efficiencies and possible cost savings.      
          
Drug Diversion Court Data Base and E-filing System - 2006 Budget Request $360,000  
The King County Drug Diversion Court (drug court) provides drug treatment to eligible defendants 
through contracts with various community-based, chemical dependency treatment agencies.  This 
project will implement a high-performance database.  The implementation of this system will greatly 
enhance judicial decision making by providing accurate data that is quickly accessible when needed to 
determine appropriate court actions.  Current manual methods of tracking information will be 
discontinued.  Program management will identify trends, correlations between services and outcomes 
resulting in improved program effectiveness.  
 
DJA: Expansion of E-Commerce - 2006 Budget Request $131,999 
The Department of Judicial Administration (DJA) presently offers e-commerce to its customers only 
in connection with its e-filing application.  This project will provide fee-based services through the 
internet.  DJA offers an array of services to the public which must be paid for in advance.  Presently, 
customers must either come in to one of the court locations to request or pay for these services, or they 
can request and pay for them via the mail.       
  
DJA: IT Security Enhancement Project - 2006 Budget Request $268,052  
The Department of Judicial Administration (DJA) will fully measure and evaluate IT security risk for 
existing systems, demonstrate due diligence and consistency in the application of security procedures, 
uniformly evaluate the security implications of proposed in-house or vendor-developed systems, or 
thoroughly participate in enterprise security initiatives.  This project will result in an IT security plan 
for DJA, infrastructure and operational improvements, and point solutions to address specific needs. 
   
KCDC: Phone System Upgrade - 2006 Budget Request $425,900    
This project will enable District Court to provide effective and efficient phone service to the citizens 
of King County.  This goal is included in the 2005 District Court Operational Master Plan.  This 
project will increase service levels both to citizens and to other agencies needing to contact the court.  
It will offer reduced wait times, greater access to court staff, and additional methods for self-service.  
In particular, it will offer information in multiple languages to better serve the citizens of King 
County. 
 
PAO: IT Equipment Replacement - 2006 Budget Request $302,400 
PAO desktop computers fall below the recommended standard for the King County Superior Court’s 
Electronic Court Records (ECR) application.  That standard is a Pentium 4 or equivalent processor and 
256 MB of RAM.  Every Division of the PAO is highly dependent on court record access, which is no 
longer available outside of the ECR application.  That dependency will only increase as the Superior 
Court moves into electronic filing and as the District Court proceeds with its own ECR application.
             
KCSO: Inventory Tracking and Asset Management - 2006 Budget Request $17,600 
This project will upgrade the Sheriff’s Office existing Inventory and Help Desk software environment 
for inventory/asset tracking, workload, and technical support accountability.  By implementing this 
project and deploying this software solution, KCSO will be able to identify: 

• The health and reliability of networked computers, printers and copiers.   
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• End-user downtime and potential need for training on specific applications. 
• Support staff response time and resolution of work orders.   
• Weak areas needing improvement and service and satisfaction successes.   

   
KCSO: IRIS/TESS Short-Term Stabilization - 2006 Budget Request $74,800 
As KCSO move towards the replacement or rewrite of the IRIS/TESS systems, steps will be taken in 
the short-term to extend the useful lives of these current systems.  Changes will be focused on 
correcting critical bugs, stabilizing the applications, and extending functionality if required.  By 
making this investment now KCSO will be able to avoid costly emergency fixes and delays. These 
steps include:      

• Re-engineering replication process to utilize XML data transport. 
• Modifying subscription process to support shared extracts. 
• Modifying security model from workgroup files to network and table-driven security. 
• Performing system integration with LSJ-I Automated Booking and Referral process. 
• Defining and implementing digital certificate support. 

 
KCSC - HMC Video Conferencing -  $191,102  
This project would install remote video courtroom capability at the Superior Court currently located in 
Harborview Hall at the Harborview Medical Center.  The project includes video conferencing 
equipment (video screens, cameras, audio) and necessary cabling (fiber optic and electrical power). 
 
Grant Funded LS&J Projects 
 
OIRM: Law, Safety, and Justice Integration Program – 2006 Budget Request $300,915 
The goal of this proposal is to fund a detailed business analysis and update to the LSJ Strategic 
Integration Plan that will likely result in additional funding requested in 2007-08.  It is expected that 
an additional $5 million will be needed to perform four to six additional integration projects to be 
identified in the modified strategy.  
 
LS&J Facility Projects 
 
Transition Funded Projects 
 
RJC Utility Cost Reduction Energy Project – 2006 Budget Request $1,073,260 
In response to the utility rate increases and the continued goal of keeping operating cost at a minimum, 
the Executive’s 2006 budget includes a utility cost reduction project at the Regional Justice Center 
which is intended to reduce or turn off energy consuming equipment when not needed.  The project 
will include installation of Variable Frequency Drives, Occupancy Sensors, Carbon Dioxide Sensors 
and Direct Digital Controls (DDC).   
 
The anticipated cost saving is estimated at $141,000 annually with Puget Sound Energy contributing 
$125,000 to the overall project cost, based on their independent evaluation of the savings. 
 
LS&J Current Expense Funded Projects 
 
District Court Ergonomic Furniture Acquisition – 2006 Budget Request $235,440 
The Executive Proposed Budget includes $235,440 for District Court to update the furniture used by 
both judges and courtroom staff.  District Court maintains that it has experienced an increase in the 
amount of leave time caused from repetitive stress injuries incurred by using older furniture that no 
longer meets the ergonomic needs of the employees.  The current furniture designed for typewriter use 
is no longer suitable for today’s work environment. 
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Courthouse Courtroom Renovation ADA – 2006 Budget Request $39,012 
This project will modify sixteen historical courtrooms to allow more accessible space for the court 
reporters.  Revisions will affect the bench wall; flip top counter, and flooring.  This work has been 
approved by the Landmarks commission. 
 
Courthouse Emergency Exit Pathway Lighting – 2006 Budget Request $282,537 
This project will survey the entire King County Courthouse to ensure that proper emergency lighting 
exists to assure code compliant illumination levels for all code required exit accommodations.   
Essential elements of the project will include a survey of the entire building by electrical lighting 
design professionals to identify deficiencies in illumination levels (i.e. required additional lighting 
fixtures connected to proper emergency power circuiting, for adequate pathway illumination) and 
construction funds to complete installation of these additional required lighting fixtures or rewiring of 
existing fixtures not properly wired to the emergency power circuiting in the building. 
 
DAJD: Detex Security Rounds Verification – 2006 Budget Request $104,950 
The project furnishes and installs a rounds verification system for security/suicide checks at the King 
County Correctional Facility.  There is the potential for savings if this work is completed during the 
Integrated Security Project construction time frame.  The savings include the DAJD escort costs and 
other administration cost.     
 
Superior Court: Juvenile Courtroom Door Locks – 2006 Budget Request $9,121 
This project will provide a delay lock mechanism on three courtrooms at the Youth Service Center to 
improve security. 
 
District Court Holding Cells – 2006 Budget Request $54,640 
This project will fund the design for the construction of a 612 square feet addition to the North East 
District Court that will add two holding cells with toilets and sinks.  One cell will be ADA accessible.  
Design requirements will insure that attorney's can conference with inmates without the inmate 
leaving the cell.  The Northeast District Court has been established as the criminal court for the 
Eastside. 
 
DJA File Access Lighting – 2006 Budget Request $75,000 
The project will provide additional lighting for approximately 3,500 square feet of file storage space 
used by the Department of Judicial Administration. 
 
KCSO Latent Process Lab Expansion (Design Phase) – 2006 Budget Request $20,000 
This project will fund a pre-design analysis to improve and expand the existing latent process lab for 
the Sheriff's office. This analysis will identify the feasibility, alternatives, scope of work and cost to 
improve the existing lab. 
 
Health and Human Services 
 
Health Department and DCHS  
The King County Public Health Department and DCHS capital projects are included in this section 
along with the Harborview Medical Center capital program.  The DCHS technology capital projects 
total $283,374.  The Health Department facility capital projects total $81,178.   
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Agency Project Name

 2006 Executive 
Proposed 

Budget 
 Continuation of 
Existing Project 

Technology
Veterans Services Veterans Information System             118,975 X 
DCHS Administration Data Integration              164,399 

Facilities
 Health Eastgate Lab Ventiliation 29,090              
 Health North Public Health Emergency Lighting 52,088              

 Technology Projects             283,374 
 Facilities Projects               81,178 
 Total             364,552 

Totals

 
 
Technology Capital Projects 
  
Transition Fund 
DCHS: Data Integration - 2006 Budget Request $164,399    
The Department of Community and Human Services (DCHS) has a variety of data systems supporting 
its four divisions and the Director’s Office.  Through a business process analysis, this project will 
allow review of the existing data across divisions, analysis of its relationship to the DCHS Director’s 
Office business needs, and development of methods to maximize the use of existing data to create 
management indicators for the Director’s Office. 
 
Non-CX Funded Projects 
DCHS: Veterans Information System 2006 Budget Request $118,975  
The project was initially funded in 2005 and will develop a replacement custom application for the 
current PROVET application.  The database used by the Veterans Program is ten years old and has 
limited functionality.  The 2006 budget request is for additional project funding needed to support the 
current project costs.  Project goals include: 

• Immediate availability for all program staff of intake information including required 
information on homeless clients.  Availability of client mental health data in a HIPAA 
compliant format that can be provided to other mental health providers when needed. 

• Availability of prior service and eligibility data to staff doing client intake and case 
management. 

• Statistical tools to extract and process data without intensive manual effort. 
•   Ability to generate reports with basic client demographics and service information for program 

management and for DCHS performance reporting 
 
Facility Capital Projects 
 
Public Health Eastgate Lab Ventilation – 2006 Requested Budget $29,090 
This project will install an exhaust ventilation hood in lab room D-12 at the Eastgate Public Health 
Center.  The exhaust hood will utilize the existing building exhaust system from adjacent rooms 
 
North Public Health Emergency Lighting – 2006 Requested Budget $52,088 
This project will install emergency, battery back-up, exit pathway lighting in the North Public Health 
Center. This will ensure that staff and the public and staff can quickly exit the building in an 
emergency. 
 
Harborview Medical Center 
This Mental and Physical Health program includes necessary improvements at Harborview Medical 
Center.  Harborview’s $4.9 million in projects implements the medical center’s priorities to correct 
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life/safety issues, address clinical and patient needs, and improve operational efficiency.  Projects 
contained in the capital improvement program also address long term strategic needs, as well as near-
term operational needs. The projects promote the quality of patient care at Harborview, enhance 
Harborview’s ability to provide care to priority patients, increase the functionality of the facility and 
address the sustainable, long term usefulness of Harborview’s physical plant. 
 
The following table displays the major Harborview Medical Center projects in the 2006 Executive 
Proposed Budget:  
 
 

Significant Projects 
Mental and Physical Health Capital Program 

2006 
Executive 
Proposed 
Budget 

Continuation of 
Existing Project 

HMC Miscellaneous Projects Under $50,000 $600,000  X 
HMC Fixed Equipment  $1,654,273  X 
2nd MRI  $205,000   
GEJ Gamma Knife Support Spaces $300,000   
Inpatient Floor Upgrades $600,000    
Instrument Washer $205,000  
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General Government Capital Program 
 

Project Name

2006 Executive 
Proposed 

Budget 
 Continuation of 
Existing Project  Revenue Source 

Technology
OIRM Agency Technology Plans                30,000  Transition Fund/Central Rate 
OIRM Countywide IT Asset Management              225,496  X  Transition Fund/Central Rate 
OIRM IT Operations - Performance Measurement                65,000  X  Transition Fund/Central Rate 
OIRM IT Projects - Performance Measurement               65,000 X  Transition Fund/Central Rate 
OIRM Electronic Data Retrieval                25,000  Transition Fund/Central Rate 
DES Finance Benefit Health Information Project          2,127,903 X  Operating Fund 
DES-E911 E-911 - Database System Upgrade           2,371,472  X  Operating Fund 
DES-REALS Electronic Records Management System             740,472  Operating Fund 
DES-REALS Electronic Excise Tax Submission/Processing (eREET)              150,000  Operating Fund 
DES-ITS DES ITS: Voicemail Replacement Project               75,000 X  Operating Fund 
OIRM Information Security and Privacy             915,010 X  Transition Fund/Central Rate 
OIRM IT Project Management               50,000 X  Transition Fund/Central Rate 
OIRM Network Infrastructure Optimization             352,746 X  Transition Fund/Central Rate 

Facilities
 FMD Space Planning and Analysis 190,000             Current Expense
 FMD Relamping of Light Fixtures 100,452              Transition Fund/Central Rate 
FMD Major Maintenance Program        10,916,918  Central Rate 
 FMD Accessibility Project Allocations 103,525             X Current Expense
 FMD Countywide ADA Survey 156,000             Current Expense
 FMD Security Enhancement 88,709               Current Expense
 FMD Courthouse Park Security Enhancements 53,828               Current Expense

 Technology          7,193,099 
 Facilities         11,609,432 
 Total        18,802,531 

Agency

 
 
General Government Technology Capital Projects 
 
Transition Fund/Central Rate Projects  
OIRM: Agency Technology Plans - 2006 Budget Request $30,000 
Information technology management in King County is distributed throughout the agencies.  
Individual agencies need technology plans to align their technology investments and operations with 
their agency business plans and to align with the countywide strategic technology plan. 
 
This project would provide training to agencies to assist them in developing and managing their 
agency technology plans.  Agencies will understand how to develop and update their technology plans. 
 
OIRM: Electronic Data Retrieval - 2006 Budget Request $25,000 
This project will fund a review and study of potential automated systems to index information subject 
to public disclosure and that provide a method of efficient search and retrieval of information stored 
electronically. 
            
OIRM: Information Security and Privacy Program - 2006 Budget Request $915,010 
The Information Security and Privacy program began in 2003 with the goal of securing county 
information and systems by making employee security and privacy protection roles clear, providing 
for training and awareness, and implementing policies, procedures, and improvements.  The 
expectation was that (1) employees would know their roles and duties related to information 
technology security and protection of privacy rights, and (2) policies, standards, and improvements 
would be in place to address information technology security and privacy rights protection 
deficiencies (for example, compliance with HIPAA regulations and responding to Homeland 
Security).  Work that has been accomplished to date includes: 

• Through training courses and policies, employee roles for security and privacy are being made 
clear.   

• Sixteen different security and privacy training courses each have been offered since fall 2003. 
All agencies have participated in training, with more than 1,300 attendees.  
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• Three information security privacy policies were adopted by technology governance in 2004 
and early 2005.  

• The chief information security and privacy officer position was created and filled in 2005. 
• Security improvements are also being addressed through best practices and standardized tools: 
• A security advisory report geared towards improvements in people, processes and technology 

was provided agencies in 2005. 
• Security tools have been selected for deployment by agencies in 2005-2006.  

 
Significant progress has been made in reaching these goals, but there is more to be done than 
originally envisioned.  In 2006, the Information Security and Privacy program plans to select and 
implement security compliance, management, monitoring and reporting systems; continue deploying 
tools, providing training, developing and implementing policies, standards, guidelines and methods; 
and complete corrective actions to address identified risks and liabilities pertaining to sensitive 
information. 
 
OIRM: IT Asset Management - 2006 Budget Request $225,496 
This project will produce countywide asset management policies along with guidelines and standards 
covering the reporting and management of IT assets.  This project also has a technology component 
that in 2006 will consolidate IT asset information provided by agencies and deliver a countywide 
summary report of all technology assets.  
 
The scope of this project includes: 

• Development, approval and activation of countywide IT asset management (ITAM) 
guidelines, policies and standards 

• Selection and management of a vendor to develop and implement the technical solution that 
will collect consolidate and report IT asset information from the various agency systems or 
processes.  The solution will include functions for data refresh or update to enable ongoing 
reporting of countywide IT asset information.  

• Establish the on-going operation of the technical solution so that agencies provide inventory 
data on a reasonable and known schedule and are provided reports to assist them with 
equipment replacement and annual technology plans. 

• Determination and implementation of performance measures of the effectiveness of this 
project (post project, one time metrics) and the on-going operation of the solution. 

  
OIRM: IT Performance Measurement - 2006 Budget Request $130,000 
This project will identify appropriate information technology project and operational metrics that will 
be collected consistently throughout the county.  It will then implement the processes that will be 
followed in order to collect all project and operational measurements and roll them up into 
departmental and countywide totals.  Information will then be used as part of the annual technology 
report and to set target performance levels for projects and operations at a countywide level going 
forward.  
 
OIRM: IT Project Management - 2006 Request $50,000     
Projects with substantial technology components are becoming the primary means for King County to 
effect service levels and organizational changes.  In this time of tight budgets, ensuring that each 
project has the highest probability of succeeding is imperative.  Training project managers, project  
 
sponsors and project steering committees on best practices related to project management is the most 
important step in improving overall project performance.  
 
OIRM: Network Infrastructure Optimization (NIO) - Transition to Integrated Voice, Video, and 
Data Network - 2006 Budget Request $352,746 
This project will guide the transformation of the county’s aging and obsolete voice and data network 
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environment into a cost-effective, reliable, and secure network service infrastructure.  This continues 
the Network Infrastructure Optimization (NIO) Program which began in 2003  
 
Non-CX Funded Projects 
 
DES: Finance – Benefit Health Information Project - 2006 Budget Request $2,127,903 
The Benefit Health Information Project was initiated in 2005 with the majority of the work scheduled 
for completion in 2005 and 2006.  A small amount of project budget will be carried over into the first 
quarter of 2007.  In 2005 the Business Case was approved by the King County Project Review Board 
and the County Council.  The 2006 budget request is consistent with the planned scope and schedule 
described in the Business Case. 
 
BHIP has several subprojects – Online Enrollment Pilot, Wellness Assessment Vendor 
Implementation, Employee Self Service, PeopleSoft Portal, Online Open Enrollment Alternatives, and 
2007 Open Enrollment.  Two of the subprojects (Online Enrollment Pilot and Wellness Assessment 
Vendor Implementation) are in Implementation Planning and Development while Analysis and Design 
continues on the other four for implementation throughout 2006. 
   
DES: ITS - Voice Mail System Replacement - 2006 Budget Request $75,000  
The existing Pulse Point voice mail system that serves approximately two-thirds of the county’s voice 
mail users continues to experience intermittent performance problems.  Display of message status 
lights is inconsistent and there have been reports of lost or delayed message delivery.  The system 
reached end of sales status during the early 1990’s and long-term vendor maintenance support is 
questionable.  Vendor support through 2006 has only just recently been assured.  The current system is 
limited in scalability and functionality. 
 
The first step in assessing replacement options will be the development of a business case that will 
further document current status, examine alternatives consistent with the Network Infrastructure 
Optimization project goals and objectives, and provide a recommended course of action.  This first 
phase of the project will be led by OIRM staff with active ITS and other key stakeholder participation.   
 
ITS will likely seek implementation funding for the replacement system later in 2006, if the business 
case supports replacement, given the age and status of the voice mail system. 
 
DES: OEM - E-911 Database System Upgrade - 2006 Budget Request $2,371,472 
The upgrade of the network used to deliver data to the PSAPs is in progress with Qwest.  The network 
to the majority of PSAPs will be complete by fourth quarter, 2005.  The cutover to the new network to 
a few PSAPs may be delayed until first quarter 2006 in order to coordinate with other work that is 
being done on the E-911 network.  This schedule delay will not affect the overall schedule of the 
project. 
 
DES: REALS - Electronic Excise Tax Submission and Processing - 2006 Budget Request 
$150,000  
The State sought and received, in the 2005 legislative session, a funding source to automate the 
collection, statewide, of the real estate excise tax (REET).  Monies were earmarked for the State to 
develop and implement an automated system for processing REET, and for the counties to develop 
automated systems that interact with the State system. 
This request is to modify the existing recording system and enhance the existing system to provide the 
required interface with the Department of Revenue’s automated REET system and automate with 
improved efficiency the existing Recorder’s Office REET system. 
 
DES: REALS - Electronic Records Management System - 2006 Budget Request $740,472 
This project proposes developing a central repository for the management and retention of Public 
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Records.  The project will include implementing an electronic records management system (ERMS) 
within the REALS Division of the Department of Executive Services.  Following a successful 
implementation, the system will be rolled-out County-wide in a phased approach.  Development of 
policies, procedures, and standards, as well as employee education on Public Records management is 
included in this project.  The scope of the project encompasses Public Records created on individual 
user’s workstations, digital imaging of Public Records created in paper format, web records, migration 
of the County Records Center inventory database for the management of hard copy records in inactive 
storage, importation of electronic Public Records created on third-party systems, and a digital imaging 
program for the King County Archives.  This project also encompasses the re-establishment of the 
County’s Electronic Records Committee to provide guidance on the development of policies and 
procedures, and to recommend a course of action for managing the proliferation of records 
management technology throughout the County.  
 
In addition to a focus on electronic records retention and archiving (i.e., the middle and end of the 
document lifecycle) this proposal will incorporate an assessment of the County’s business need for 
document management as well (the beginning of the document lifecycle).  This assessment is being 
performed in order to deliver a business case recommending a comprehensive course of action for the 
County to address its need for document management, electronic public record management and both 
electronic and paper archived document inventory management.  Following PRB approval of the 
recommended comprehensive course of action, the solution proposed for management of the County’s 
electronic records will be implemented as a deliverable of this project.  Completion of separate 
projects to implement the document management and archive management solutions will eventually 
provide the county with an integrated, comprehensive countywide document/records management 
solution  
 
General Government Facility Capital Projects 
 
General Government Facility Capital Budget Development Process  
The Facilities Management Division (FMD) of the Department of Executive Services coordinated the 
building facilities CIP submittal process.  FMD managers and staff engaged client agencies in early 
discussions about their capital needs.  As a result, the projects proposed for funding were selected 
through a collaborative effort of the Current Expense funded agencies.  This approach provided a 
forum for agencies competing for scarce resources to evaluate capital needs countywide and prioritize 
projects that will address the most critical need.  
 

Space Planning Analysis – 2006 Requested Budget $190,000 
The scope of work for this project is to update the 2004 space plan, document the existing square 
footage in FMD managed facilities and non-FMD and leased facilities, develop seismic standards for 
inclusion in the space plan, and develop a work plan to analyze department adjacency requirements. 
Additional work will also include tasks to monitor the Superior Court targeted Operation Master Plan.  
FMD will also develop a building program and relocation analysis for the long term relocation of the 
Executive, Department of Executive Services Administration, BRED and OIRM from leased space to 
owned space and provide an alternative analysis regarding an ultra security courtroom. 
 
Major Maintenance Program – 2006 Requested Budget $10,916,918  
The Major Maintenance Program managed by the Facilities Management Division (FMD) provides 
funds for the periodic replacement and repair of county owned building systems and components on 
the 34 buildings maintained by FMD.  In 2006, the Major Maintenance Program continues the 
investment in these facilities by funding approximately $11 million in projects in 18 buildings.  The 
budget authority is allocated to the following categories: exterior finishes – 19%, interior finishes – 
11%, plumbing – 2%, HVAC – 12%, electrical – 41%, site work – 5%, contingency – 5% and debt 
service – 6%.   The Major Maintenance Program in 2006 is fully funded as defined in Ordinance 
14743 adopted by the County Council in 2003. 
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Accessibility Project Allocation – 2006 Requested Budget $103,525 
This project will fund the high priority items identified in the 2002 American Disability Act survey 
that included the district court and public health center facilities.  This work will include revising curb 
ramps, sidewalks, stairs and other items to ensure that the public can enter the facilities.  Future 
funding over the next six years is planned to complete the remaining work identified in the report. 
 
Countywide American Disabilities Act Survey – 2006 Requested Budget $156,000 
The project completes the American Disabilities Act assessment that was partially completed by 
Endelman & Associates, by inspecting the remaining nineteen County facilities.  This inspection will 
determine the required fixes and associated cost to bring those facilities up to code regarding the 
American Disabilities Act. 
 
Security Enhancement – 2006 Requested Budget $88,709 
This project will provide for security equipment and its installation at priority facility locations.  This 
equipment will include door access controls, fixed video cameras with automated detection 
monitoring, remote control video cameras, real-time remote security monitoring and post incident 
review capability.          
 
Courthouse Park Security Enhancement – 2006 Requested Budget $53,828 
The project will provide security enhancements to the south side of the courthouse to provide better 
coverage of the park and increase safety as recommended by the Pioneer Square Citizens Advisory 
Group.  This will include the installation of cameras, placed strategically throughout the park. 
 
The General Government Capital Program for 2006 also includes $36,000,000 of budget authority to 
retire bond anticipation notes and $27,441,529 of budget authority to facilitate the FMD Property 
Service payment for long term leases on a reimbursable basis from the County agencies in leased 
space. 
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2004 2005 2005 2006 2007 2008
Actuals 1 Adopted 2 Revised Proposed Projected Projected

Beginning Fund Balance 17,704,301   17,331,818  15,548,135  13,634,137  13,400,315     13,657,515  
Revenues:
Investment Interest 287,489         494,625         369,691         380,782         380,782          380,782         
King Street Tenants 528,787         440,300         440,300         361,086         544,651          560,991         
Transfers-Sales Tax Reserve Fund -                 4,171,491      4,171,491      4,504,568      4,777,758       4,990,966      
CX  Contribution 8,328,606      2,023,857      4,344,897      4,518,078      4,953,029       5,076,857      
CX DAD Facilities -                 2,321,040         
Health Pooling-Multiple Facilities 492,585         524,439         524,439         594,602         549,248          565,725         
Black River - DDES 215,247         224,840         224,840         290,764         252,735          260,317         
Other Miscellaneous 1,650             -                 650                33,216           
Total Revenues 9,854,363     10,200,592  10,076,308  10,683,096  11,458,203     11,801,949  
Expenditures: -                 
  Expenditures (9,506,737)     (11,292,018)   (11,292,018)   (10,212,255)   (10,501,015)    (9,809,018)     
Debt Service on 2001 Borrowing (7 years) (710,044)       (698,288)      (698,288)      (704,663)      (699,988)         (692,800)      
Total Expenditures (10,216,781)   (11,990,306) (11,990,306) (10,916,918) (11,201,003)    (10,501,818) 

  
Ending Fund Balance 15,548,135    15,763,620    13,634,137    13,400,315    13,657,515     14,957,646    
Less Reserves & Designations:
Reserve for Prior Year CIP (11,189,014)   (15,474,681)   (13,400,315)   (13,400,315)   (13,400,315)    (13,400,315)   
Interest Inflation Revenue Offset -                 (164,875)        (25,991)          
Reserve for Encumbrance Carryover (4,359,121)     -                 -                  -                 
Ending Undesignated Fund Bal -                124,064       207,831       -               257,200          1,557,331    

 Target Fund Balance 3

Notes:
1 Actuals are per the 2004 Comprehensive Annual Financial Report 
2 2005 Revised is based on July Budget Office Expenditures and Revenue Projections 
3 There is no target fund balance requirement 

Major Maintenance Reserve Fund/3421
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Physical Environment and Resource Management Program 
 
Solid Waste Division Capital Improvement Program 
Solid Waste projects are developed in order to comply with legal requirements such as the King 
County Board of Health Code (Title 10), Washington State Minimum Functional Standards for Solid 
Waste Handling (WAC 173-3-4) and Department of Labor and Industries mandates. The 
recommendations of planning documents such as the 2001 Comprehensive Solid Waste Management 
Plan and the Cedar Hills Site Development Plan are considered. The implementation of Solid Waste 
projects are dictated by regulatory mandates the nature of the projects, and the planning documents.  
 
1st Northeast FMP Installation:  2006 Requested Budget $9,425,000 
This project was delayed in 2005 because bids exceeded the available budget primarily due to market 
conditions for construction costs.  Solid Waste will re-bid the construction contract in early 2006 to 
replace the First Northeast Transfer Station in Shoreline with construction anticipated to begin mid-
year.   
 
CERP Equipment Purchase:  2006 Requested Budget $4,246,000 
The Solid Waste Division has identified the need to purchase equipment in 2006 instead of 2007 
primarily due to the shift of tonnage now going through the transfer station system.  This, in turn, created 
an increase in vehicle, equipment and trailer maintenance and service workload.  The division maintains 
an equipment replacement plan and provides long-term financing by making annual contributions to the 
capital equipment replacement fund which supports the 2006 proposed investment of $4.25 million in 
equipment purchases. 
 
The following table displays major projects over $500,000 requested in the 2006 Adopted Budget. 
 

Significant Projects 
Solid Waste Capital Improvement Program 

2006 
Executive 

Proposed Budget 

Continuation of 
Existing Project 

1ST NE FMP Implementation $  9,425,000 X 
CERP Equipment Purchase $  4,246,000 X 
Cedar Hills-Pump Station & Conveyance Facility 
Improvements $  1,603,000 

 

Fund 3901 Contingency $  1,590,000 X 
Fund 3910 Contingency $  1,407,000 X 
Cedar Hills Area 7 Development $     922,000 X 
CERP Capital Repairs $     787,000 X 
Cedar Hills LF Equipment Wash Platform $     665,000 X 

 
Water and Land Resources Division Capital Improvement Program  
The Water and Land Resources Division (WLRD) Business Plan provides guidance and an 
organizational structure which enables WLRD to meet its goals to protect and enhance the quality of 
life, public health and safety of all citizens, and promote the conservation of land and water resources 
in King County.  Plans to conserve salmon and protect the ecosystems of King County were recently 
completed.  To implement the recommendations in these plans over the next ten years, WLR plans to 
work with federal, state, and regional coalitions in 2006 to develop financing solutions that are 
regionally supported.    
 
The Water and Land Resources Capital Improvement Program includes construction and acquisition 
projects that originate from each of the three core business areas:  Regional Services, Rural and 
Resource Programs, and Stormwater Services.  WLRD implements capital projects and provides 
technical analyses for other DNRP and county clients where work is strategically aligned to support 
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the goals of the division.  Improvement in the accomplishment rates of projects and implementation of 
a comprehensive capital program are emphasized in the business plan.  In 2006, WLRD is proposing 
to implement a new budgeting approach for the Surface Water Management capital program (fund 
3292).  The requested appropriation is in fewer more broadly-scoped projects.  The projects are 
intended to align with the division’s goals and provide WLRD with the flexibility for staff to increase 
program productivity.  A list of the sub-projects is provided in the 2006 Executive Proposed Capital 
Improvement Program book. 
 
The following table displays major projects over $200,000 for which appropriations are requested. 

Significant Projects 
Flood Hazard Reduction, Surface Water Management 

and  
Habitat, Agriculture and Forest Preservation  

Capital Improvement Programs 

 2006 
Executive 
Proposed 
Budget  

Continuation 
of Existing 

Project 

WRIA 7 Ecosystem Protection $1,280,000 X 
Public Safety & Major Property Protection   $1,224,327 X 
WRIA 8 Ecosystem Protection $830,000 X 
Vashon Ecosystem Protection $705,800 X 
Tacoma Pipeline V Mitigation $654,770 X 
WRIA 9 Ecosystem Protection $598,000 X 
Agricultural Drainage Assistance $583,010 X 
Neighborhood Drainage & Water Quality $580,000 X 
Flood Hazard Mitigation $536,041 X 
WRIA 10 Ecosystem Protection $414,254 X 
Des Moines Basin Plan CIP $350,000 X 
Natural Lands Preserve & Protect $220,000 X 

 
Conservation Futures and Open Space Capital Improvement Program 
The Conservation Futures Tax (CFT) is collected from property taxes levied throughout King County 
and its cities for the purchase of open space lands.  Ordinance 14714 directs the King County 
Conservation Futures Citizens Committee to make an annual review of applications for CFT funding 
and by July 1st forward a recommendation to King County on the allocation of Conservation Futures 
anticipated revenue for the following year.   
 
Maury Island Aquatic Reserve:  2006 Requested Budget $3,443,690  
The Maury Island project has received a federal grant through the National Oceanic and Atmospheric 
Administration (NOAA) that supports King County’s conservation initiative to protect 60 shoreline 
acres of near shore habitat that are part of a larger 275-acre site.   
 
Discovery Park – Capehart:  2006 Requested Budget $2,700,000 
The Discovery Park project consists of acquisition of an important 23.9-acre in holding in regionally 
significant Discovery Park in the Magnolia neighborhood of Seattle.  The Navy is selling historic 
buildings and housing in the park, including the Capehart housing tract built as “temporary” housing 
five decades ago and still occupied by Navy personnel.  By removing the housing and incorporating 
the land into Discovery Park, this will allow for creation of additional urban wildlife habitat for 
diverse bird species and other upland fauna currently in the park and not typically found in Seattle’s 
smaller parks.  Seattle has in-hand matching funds from the Pro-Parks levy but will need to seek 
additional funds to meet the likely cost of acquiring the Capehart housing site.  
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The following table displays major projects $200,000 and greater for which appropriations are 
requested. 
 

Significant Projects 
Conservation Futures and Open Space  

Capital Improvement Projects 

2006 Executive 
Proposed Budget 

Continuation 
of Existing 

Project 
Maury Island Aquatic Reserve $3,443,690  
Discovery Park-Capehart $2,700,000  
Shoreline CFL $1,000,000 X 
Cedar River HCP Grant #2 $1,000,000  
Bellevue CFL $885,000 X 
Open Space Grant Contingency Project $845,500 X 
Kent CFL $825,000 X 
Belmondo Reach Extension $650,000  
Des Moines CFL $575,000 X 
Rainbow Bend Corridor $530,000  
12th Ave Urban Center Open Space $500,000  
Kanasket Reach Green River $450,000  
Sammamish CFL $400,000 X 
Duwamish Greenbelt/Fairmount Ravine $360,000  
Mid Issaquah Creek Conservation $350,000  
Taylor Mountain Forest Inholdings $300,000 X 
Raging River Camp Terry $300,000  
TDR Loan Repayment $286,982 X 
Green River Natural Area $275,000  
Issaquah CFL $275,000 X 
PACIFIC CFL $275,000 X 
East Cities Transportation Corridor $200,000 X 

 
 
Wastewater Treatment Division Capital Improvement Program 
The Wastewater Treatment Division’s (WTD) Capital Improvement Program budget request for 2006 
is $364 million.  The 2006-2011 proposed budget plan amounts to $1.5 billion.  The six year plan 
budget ordinance attachment for the Wastewater Treatment capital program has been modified this 
year to report budgetary amounts only rather than a combination of budgetary amounts and cash flow 
expenditures. 
  
Brightwater Treatment Plant and Conveyance Systems: 2006 Requested Budget $306,204,845  
In 2006 the Wastewater Treatment Division expects to begin construction related to site preparation 
for the plant and portals for the conveyance tunnel to be built in three segments. 
 
Soos Creek Project:  2006 Requested Budget $2,401,445 
This project addresses increased capacity requirements in the Black Diamond area that will be needed 
by 2010.  The project will begin pre-design in 2006 with construction scheduled to begin in 2008 and 
end in 2009. 
 
North Creek Pipeline Project:  2006 Requested Budget $2,937,217 
In 2001, King County purchased the North Creek Interceptor from the Alderwood Water and 
Wastewater District (AWWD).  Current forecasts indicate the pipeline, which is located in Snohomish 
County and the City of Bothell, will be under capacity by as much as 13 million gallons per day by 
2010.  To make capacity improvements to the pipeline, an agreement is underway between King 
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County and the AWDD that would authorize AWWD to make $28.3 million in pipeline improvements 
on behalf of King County.  
 
Brightwater Reclaimed Water Pipeline Project:  2006 Requested Budget $5,282,079 
This proposed project involves the design and construction of pipelines to move reclaimed water from 
the Brightwater Treatment Plant.  A dedicated pipe will run from Brightwater to Ballinger Way Portal 
inside the effluent tunnel included in the Brightwater project budget.  The other dedicated pipe would 
run from the Brightwater Influent Pump Station through the Sammamish Valley.  Collectively, these 
pipelines are referred to as the “backbone” of a reclaimed water supply system.   
 
The following table displays major projects in the 2006 Executive Proposed Budget.  
 

   Significant Projects  
Wastewater Treatment Capital Improvement 

Plan 

2006 Executive
Proposed 
Budget 

Proposed  Plan 
2006-2011 

Continuation 
of Existing 

Project 
423484 Brightwater Treatment Plant $43,215,242 $350,098,883 X 
423575 Brightwater Conveyance $262,989,603 $574,385,572 X 
 Soos Creek Project $2,401,445 $50,301,888  
 North Creek Pipeline Project $2,937,217 $28,285,488  
 Brightwater Reclaimed Water Pipeline $5,282,079 $27,314,023  
 
 
Parks Division Capital Improvement Program 
The 2006 Parks Capital Improvement Program (CIP) proposed budget totals approximately $19.8 
million.  The proposed budget is supported by a significant increase in Real Estate Excise Tax 
collections in 2005 and projected collections in 2006.   
  
Parks Trails Initiative 
In 2006 the Parks & Recreation Division proposes $8.76 million dollars for projects that will expand 
and interconnect our trail network.  Some highlights from the regional trails capital budget include 
funding to: 
 
Issaquah to Preston Trail Link – $110,000 
Assist the City of Issaquah in construction of a trail link from the East Lake Sammamish Trail to the 
Sunset interchange; 
 
Sammamish River Trail to ELST Trail Link - $1,666,468 
Extend the popular Sammamish River Trail to the East Lake Sammamish Trail via Marymoor Park; 
 
Green River Trail Phase III Acquisition and Phase II Development - $1,653,453 
Extend the Green River Trail in Kent and acquire right of way and design a further extension to 
Braninan Park in Auburn; 
 
Soos Creek Trail Phase IV - $3,185,147 
Extend the popular Soos Creek Trail from SE Lake Youngs Way to SE 192nd Street;  
 
Soos Creek to Lake Youngs Trail - $106,423 
Construct a trail connection linking the Soos Creek Trail with the Lake Youngs Trail; 
 
Trail System Improvements - $379,977 
Start system-wide improvements to upgrade user facilities such as benches, picnic tables, trash 
receptacles, and access security; 
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Landsburg to Kanaskat Trail Acquisition - $224,000 
Purchase trail right of way between Landsburg and Kanaskat to extend the Cedar River Trail;  
 
Burke Gilman Trail Grant Match - $100,000 
Continue design and environmental permitting for the redevelopment of the Burke Gilman Trail in 
Lake Forest Park; and 
 
East Lake Sammamish Trail (ELST) Master Plan - $790,300 
Develop final trail plan to create a paved corridor connecting Sammamish State Park to Marymoor 
Park. 
 
Preston Ball Fields - $1,500,000 
King County currently owns 12 acres in Preston.  The total cost of development of this parcel is $3.7 
million.  Through Community Partnership Grants with three non-profit organizations, Parks has been 
able to leverage development of most of the site.  Parks will use the $1.5 million appropriation to 
develop 2 turf soccer fields, 1 grass soccer field, 1 little league field, 1 picnic shelter, an open passive 
recreation area, parking, restrooms and related infrastructure.  The guaranteed revenue return is 
projected at $120,000 per year for 8 years as a budget transfer from the soccer league.  Parks also 
anticipates $30,000 - $40,000 in annual revenue from public use of schedulable field time and other 
amenities.  There will be no anticipated operations and maintenance costs because the community 
groups will be maintaining and scheduling the fields. 
 
Tanner Landing Acquisition - $1,000,000 
The Parks Division is proposing to expand the Tanner Landing Park property holdings on the Middle 
Fork of the Snoqualmie River.  This proposed acquisition will improve access to the waterfront Parks 
property and potentially allow for a public-private partnership development intended to generate net 
operating revenue for the Parks program. 
 
The following table displays significant projects in the 2006 Proposed Budget. 
 

Significant Projects/Programs  
Parks Capital Improvement Plan 

2006 
Executive 
Proposed 
Budget 

Continuation 
of Existing 

Project 

 Trail Projects $8,755,928  
316601 Preston Ball Fields $1,500,000 X 
 316552 Tanner Landing Acquisition Trail Projects  $1,000,000  
 
  

Transportation Program 
 
Public Transportation Fund Capital Improvement Program 
The purpose of the Public Transportation Fund Capital Program is to provide for the ongoing 
replacement of aging infrastructure and to support service delivery and expansion. The budget 
authority requested for 2006 totals $94.6 million.  The 2006-2011 Public Transportation Capital 
Improvement Program appropriations are projected to total $509 million.  In addition to this budgeted 
amount for capital projects, a $72 million transfer from the capital fund to the operating fund is 
proposed in a separate capital section of the budget ordinance.  This contribution to the operating 
budget is determined after ensuring that the capital fund has adequate resources to maintain existing 
assets.  
 
The Radio and Automatic Vehicle Location (AVL) System Replacement proposed budget for 2006 
is $37.9 million.  This budget is essential in order to proceed on a scheduled 2008 implementation.  
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The total estimated project cost including prior expenditures and post-2006 planned budget amounts to 
$55 million.   This budget request is based on preliminary pricing information indicating that the final 
vendor contract for the baseline transit radio system will be significantly lower than the earlier 
consultant-engineering $70 million estimate.  One of the primary differences between the consultant 
estimates and the vendor proposals are the number of sites required to provide the required radio 
coverage.  A portion of the $10 million in the years after 2006 is reserved for the Paratransit Access 
program.  The decision to include the Paratransit Access program in the Radio/AVL project will be 
made prior to the development of the 2007 budget. 
 
The $9.7 million cancellation of excess budget authority for the 60 foot Articulated Buses is made 
possible by lower than anticipated costs.  
 

 
Significant Projects 

Transit Capital Improvement Program 

 
2006 Executive 

Proposed Budget 

Continuation 
of Existing 

Project 
Radio/AVL System Replacement $37,899,873 X 
Transit Oriented Development $8,489,476 X 
Transit Operating Facility Capacity $8,017,111 X 
Transit Asset Maintenance $9,596,511 X 
Redmond Transit Center $6,279,305  
60 Foot Articulated Buses $(9,767,630) X 

 
 
King County International Airport (KCIA) Capital Improvement Program 
The total KCIA capital improvement program (CIP) appropriation is $10,293,099, with a total of 
$38,079,199 over the six year program. The KCIA CIP program relies mainly on grants from the 
Federal Aviation Authority (FAA) and revenue transferred from the operating fund.  The majority of 
these projects are FAA backed at either 95% or 90%.   
 
Runway Overlay:  2006 Requested Budget Taxiway Bravo $7,439,000; 13R/31L $1,500,000 
The airport maintains a focus on preservation of existing structures and surfaces through continuing 
funding for facilities repair and pavement rehabilitation projects.  The two major projects for KCIA 
over the next two years are the rehabilitation of Runway 13R/31L and Taxiway Bravo.  The FAA is 
providing 95% funding for these projects which began in 2005 and are expected to be completed in 
2006 and 2007 respectively.   
 
Duwamish Clean-up:  2006 Requested Budget $500,000 
The Lower Duwamish Waterway has been designated a Superfund site by U.S. EPA.  The Airport is 
responsible to contribute to the cost of these investigation and clean-up efforts along with the 
Wastewater Treatment Division.  The total planned six-year amount of $2.5 million represents the 
latest projection of the amount the KCIA is anticipated to contribute. 
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The following table displays the projects greater than $200,000 requested in the 2006 Executive 
Proposed Budget. 
 

 
Significant Projects 

Airport Capital Improvement Program 

 
2006 Executive 

Proposed Budget 

Continuation 
of Existing 

Project 
Taxiway “B” Overlay $7,439,000 X 
Runway 13R/31L Overlay $1,500,000 X 
Bond Debt Service $657,694 X 
Duwamish Clean-up Phases I, II & III $500,000  
Airport Facility Repairs $225,000 X 

 
Road Services Capital Improvement Program 
The 2006–2011Road Services capital program totals $309 million including a new appropriation of 
$44.4 million in 2006.  The six-year capital improvement program is primarily financed by a 
contribution from the County Road Fund, various state and federal transportation grants, and 
developer mitigation payments.  The recently approved gas tax legislation yields approximately $1.7 
million of annual revenue to the Road Fund that supports both the operating budget and the transfer to 
capital.  A portion of the 2006 proposed $33.2 million transfer from the County Road Fund to the 
Road Construction fund is at risk pending the results of the voting on Initiative Measure 912.   
 
The 2004 downsizing of the Road’s capital program due to the loss of the Vehicle License Revenue 
and anticipated revenue losses associated with the annexation initiative has resulted in a higher 
percentage of the budget being dedicated to the priorities of roadway safety, road and bridge 
rehabilitation, replacement and maintenance.  The maintenance effort is intended to accomplish the 
maximization of the useful life of the existing road surfaces and bridges.  Three of the significant 
projects in the six year capital program underscore the priority of bridge replacement and road system 
maintenance: the Tolt Bridge Replacement project involves expenditure of almost half, or $20 million, 
of the proposed $44.4 million of proposed 2006 budget; the Countywide Overlay project to maintain 
existing roadway is the second largest project at $6.6 million; and the Dockton Seawall projects on 
Vashon Island are included in the second half of the six year plan to address on-going deterioration of 
the seawall structure.  
 
In 2008 the Road Services Division will conclude its 14-year bridge seismic retrofit program.  At the 
conclusion of this program, 110 bridges will have been seismically retrofitted.   
 
Though the capital program includes postponement of several projects to allow additional time to 
evaluate project necessity a new project, the West Valley Highway Corridor Study, has been added to 
assist the cities of Algona and Pacific to conduct preliminary planning studies of potential 
transportation improvements.  Traffic capacity issues are also addressed in the $33 million Novelty 
Hill Road scheduled for completion in 2009 and Intelligent Traffic System improvements proposed in 
2006 at the intersections of Avondale Road NE/Novelty Hill Road and 140th Ave/140th Way SE.  
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The following table displays significant projects in the 2006-2011 six year capital programs.  
 

 
Significant Projects 

Roads Capital Improvement Program 

2006 
Executive 
Proposed 
Budget 

Proposed Plan 
2006-2011  

 

Continuation of 
Existing 
Project 

Tolt Bridge $19,934,000 $19,934,000 X 
Countywide Overlay $6,608,000 $46,820,000 X 

West Valley Highway Corridor Study $207,000 $1,706,000  
Novelty Hill Road $1,148,000 $32,530,000 X 
Dockton Seawall  $0 $19,565,000  

 
 



CAPITAL IMPROVEMENT PROGRAM PLAN 
 
 

The Real Estate Excise Tax Funds (REET) 
 
R.C.W. 82.46 authorizes King County to impose two excise taxes on each sale of real property in the 
unincorporated areas of the county; both are levied at one quarter of one percent of the selling price. 
They are commonly referred to as Real Estate Excise Tax #1 (REET #1) and Real Estate Excise Tax 
#2 (REET #2). REET #1 revenue may be used for capital improvements benefiting unincorporated 
residents, and has traditionally been used to fund the planning, acquisition, repair and development of 
park facilities. The use of REET #2 revenue is limited by Ordinance 10455 to funding park planning, 
repair and construction rather than acquisitions. 
 
Refer to the “Economic and Revenue Forecast” section for more information on the 2006 REET 
revenue forecast. 
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2004      Actual 1 2005 Adopted 2 2005 Estimated
2006 

Proposed
2007 

Projected
2008 

Projected
Beginning Fund Balance 4,907,644 6,965,329 8,930,209 6,255,688 4,000,000 4,000,000
Revenues 
*  REET Tax 3 9,896,435 4,934,211 10,941,602 8,858,451 6,741,001 6,103,810
*  Sale of Property  11 352,000 352,000
*  Other Revenue Source14 422,342
Total Revenues 9,896,435 5,286,211 11,715,944 8,858,451 6,741,001 6,103,810
Expenditures 
*  Parks & Open Space Expenditures 4 (8,888,702) (4,511,230) (3,871,770)
   *  T/T Parks CIP Fund 3160 12 (2,177,239) (2,178,353) (3,736,461)
   *  T/T Parks CIP Fund 3490 12 (211,704) (3,007,433) (3,357,433)
*  T/T SWM CIP Fund 3292 5 (86,995)
*  T/T Open Space CIP Fund 3522 6 (293,420) (750,000) (1,050,000)
*  T/T Roads CIP Fund 3860 
*  T/T Farmland Conservation Fund 3842 (878,754)
*  REET 1 Finance Charges 7 (4,109) (6,814) (6,814) (4,119) (4,325) (4,541)
*  Debt Service 8 (2,221,648) (2,353,707) (2,353,707) (2,221,318) (2,225,446) (2,227,499)
*  Proposed 3rd Qtr Omnibus 15 (478,922)
*  Lakewood Park Supplemental 16 (1,150,000)
* Estimated 2004 CIP Carryover/CIP Rec 9 (2,257,128)
Total Expenditures (5,873,869) (8,296,307) (14,390,465) (11,114,139) (6,741,001) (6,103,810)
Estimated Underexpenditures
Other Fund Transactions

Total Other Fund Transactions 0 0 0 0 0 0
Ending Fund Balance 8,930,209 3,955,233 6,255,688 4,000,000 4,000,000 4,000,000
Reserves & Designations
*  Estimated 2004 CIP Carryover 9 (2,257,128)
*  Annexation Incentive Reserve 17 (2,000,000)
*  Interfund Loan Revenue Backing13 (3,500,000) (3,500,000) (3,500,000) (3,500,000)
Total Reserves & Designations (2,257,128) (2,000,000) (3,500,000) (3,500,000) (3,500,000) (3,500,000)
Ending Undesignated Fund Balance 6,673,081 1,955,233 2,755,688 500,000 500,000 500,000

Target Fund Balance 10 500,000 500,000 500,000 500,000 500,000 500,000

Financial Plan Notes:

Real Estate Excise Tax #1/3681

1   2004 Actuals are per Final 14th Month ARMS.
2  2005 Adopted is per the 2005 Adopted Budget Book.
3  2005 Estimated is based on a September 2005 Budget Office projection.  2006, 2007 and 2008 Projected are based on a September 2005 Budget Office 
projection.
4  The total budget for 2006, 2007 and 2008 T/T Parks Fund 3160 and T/T Parks CIP Fund 3490 is included as a lump sum, to be distributed in the 2006, 
2007 and 2008 Proposed Budgets.
5  2005 Revised and Estimated T/T SWM CIP Fund 3292 includes (250,000) 1st Quarter CIP Omnibus for Joe's Creek Basin Restoration project 0J1871.
6   2005 Adopted disappropriates 250,000 from T/T Open Space CIP Fund 3522, which backs Sugarloaf Mountain Acquisition project 352329, in order to 
fund Ravensdale Trail project 316450.  Includes BNSF Acquisition funding of $300,000 in Ordinance 15233.
7  2006, 2007 and 2008 Finance Charges inflated 5% per year.
8  2004 Actual includes (999,500) for Parks Land Acquisition Bonds; (1,089,479) for Refunded 1993A Bonds and (132,668) for Treemont Acquisition Bonds 
(bonding for Ames Lake Acquisition did not take place as anticipated).  2005 Adopted Debt Service includes (999,250) for Parks Land Acquisition Bonds; 
(1,091,704) for Refunded 1993A Bonds; (133,248) for Treemont Acquisition Bonds, (129,505) for Hope VI Loan (bonding for Ames Lake Acquisition did not 
take place as anticipated).  2006 includes (997,750) for Parks Land Acquisition Bonds; (1,090,890) for Refunded 1993A Bonds; (132,678) for Treemont 
Acquisition Bonds.  2007 includes (1,000,000) for Parks Land Acquisition Bonds; (1,092,743) for Refunded 1993A Bonds; (132,703) for Treemont 
Acquisition Bonds.  2008 includes (1,000,750) for Parks Land Acquisition Bonds; (1,094,171) for Refunded 1993A Bonds; (132,578) for Treemont 
Acquisition Bonds.
9  The 2004 Carryover is included as a line item in 2005 Estimated until CIP Reconciliation is completed. 
10  Current target fund balance policy requires a $500,000 undesignated fund balance for the provision of mid-year contingencies and emergencies.

11  352,000 due from sale of Kaplan/Woodinville Fire District properties.

16  Proposed Lakewood Park Community Center supplemental request.
17  The Annexation Reserve was moved to REET #2 to follow prescribed use.

12  2005 2nd Quarter Omnibus Ordinance 15246.
13  This is a placeholder for the BNSF Rail Acquisition Ordinance 15233.
14  This is revenue related to Treemont acquisition agreement.
15  Proposed 2005 3rd Quarter omnibus request.



CAPITAL IMPROVEMENT PROGRAM PLAN 
 

 

2004     
Actual 1 

2005 
Adopted 2

2005 
Estimated

2006 
Proposed

2007 
Projected

2008 
Projected

Beginning Fund Balance 16,536,105 6,133,579 14,391,056 4,577,838 2,300,000 2,300,000
Revenues 
*  REET Tax 3 9,895,781 4,934,211 10,941,602 8,858,451 6,741,001 6,103,810
Total Revenues 9,895,781 4,934,211 10,941,602 8,858,451 6,741,001 6,103,810
Expenditures 
*  Parks & Open Space Expenditures 4 (10,218,712) (6,026,691) (5,393,664)
   *  T/T Parks CIP Fund 3160 9 (4,822,092) (2,718,926) (2,833,926)
   *  T/T Parks CIP Fund 3490 9 (6,632,940) (5,164,867) (6,703,516)
*  T/T SWM CIP Fund 3292 10 (250,000)
*  REET 2 Finance Charges 5 (1,716) (1,721) (1,721) (1,653) (1,736) (1,822)
*  Debt Service 6 (584,082) (577,869) (577,869) (715,924) (712,574) (708,324)
*  Transfer to Cities - Annexation 13 (200,000)
*  Proposed 3rd Qtr Omnibus 11 (1,250,000)
*  Lakewood Park Supplemental 12 (850,000)
* 2004 Estimated CIP Carryover 7 (8,287,788)
Total Expenditures (12,040,830) (8,463,383) (20,754,820) (11,136,289) (6,741,001) (6,103,810)
Estimated Underexpenditures
Other Fund Transactions
*  
Total Other Fund Transactions 0 0 0 0 0 0
Ending Fund Balance 14,391,056 2,604,407 4,577,838 2,300,000 2,300,000 2,300,000
Reserves & Designations
*  Estimated 2004 CIP Carryover 7 (8,287,788)
*  Annexation Incentive Reserve 13 (2,000,000) (2,000,000) (1,800,000) (1,800,000) (1,800,000)
Total Reserves & Designations (8,287,788) (2,000,000) (2,000,000) (1,800,000) (1,800,000) (1,800,000)
Ending Undesignated Fund Balance 6,103,268 604,407 2,577,838 500,000 500,000 500,000

Target Fund Balance 8 500,000 500,000 500,000 500,000 500,000 500,000

Financial Plan Notes:

6  REET 2 Debt Service for 2006 includes (585,619) for Ballfield Initiative Bonds and (130,305) for HOPE VI loan.  2007 includes (582,669) 
for Ballfield Initiative Bonds and (129,905) for HOPE VI loan.  2008 includes (578,419) for Ballfield Initiative Bonds and (129,905) for HOPE 
VI loan.

11  Proposed 2005 3rd Quarter omnibus request.
12  Proposed Lakewood Park Community Center supplemental request.

5  2006, 2007 and 2008 Finance Charges inflated 5% per year.

10  2005 Revised and Estimated T/T SWM CIP Fund 3292 includes (250,000) 1st Quarter CIP Omnibus for Joe's Creek Basin Restoration 
project 0J1871.

Real Estate Excise Tax #2/3682

3  2005 Estimated is based on a September 2005 Budget Office projection.  2006, 2007 and 2008 Projected are based on a September 
2005 Budget Office projection.

1   2004 Actuals are per Final 14th Month ARMS.
2  2005 Adopted is per the 2005 Adopted Budget Book.

8  Current target fund balance policy requires a $500,000 undesignated fund balance for the provision of mid-year contingencies and 
emergencies.

7  The 2004 Carryover is included as a line item in 2005 Estimated until CIP Reconciliation is completed. 

9  2005 2nd Quarter Omnibus Ordinance 15246.

13  Reserve for future annexations, reduced by (200,000) for planned transfer to Issaquah for Klahanie Annexation in 2006.

4  The total budget for 2006, 2007 and 2008 T/T Parks Fund 3160 and T/T Parks CIP Fund 3490 is included as a lump sum, to be distributed
in the 2006, 2007 and 2008 Proposed Budgets.
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Information Technology Investment - Financial Requirements Summary 
 
Included in this section is an Information Technology (IT) Investment – Financial 
Requirements Summary that provides an overview and multi-year context for the 2006 
proposed IT projects. 
 
$53.0 million of IT projects are included in the 2006 budget request and include: 

• Existing Implementation   $ 45.9 million 
• New Projects Implementation   $   2.8 million 
• New Projects: Business Case/Study/Plan $     .9 million 
• Equipment Replacement   $   3.4 million 

 
Reserve for IT Projects 
In addition, identified in this summary is a reserve for nine IT projects that are expected to 
address significant and important operational needs in the county, but will require the 
completion of additional information before appropriation is requested. Formal appropriation 
requests for each project are expected to be included in the mid-year supplemental request 
process. 
 
The total amount of preliminary estimated expenditures for these nine projects is $7.7 million. 
Of this amount, $1.8 million is proposed to be supported by Non-CX revenue sources. Of the 
remaining $5.9 million of potential project expenditures, $4.7 million is available from the 
CX Transition Fund. This results in a $1.2 million shortfall of CX Transition Fund to support 
these projects. 
 
The following methods and priorities will be used to reconcile available revenue with 
estimated expenditures during the preparation of the 2006 supplemental budget requests. 

• Business Continuity is the first priority. Other projects will be considered subsequent 
to determining the funding requirements for this countywide project. 

• Agencies will update estimated project costs based on current information. 
• Prioritization of the other reserved projects will be based on updated requests that 

include additional information such as a comprehensive cost benefit analysis, 
alternatives analysis, and additional detail on specific business objectives. 

• Agencies will work directly with the Office of Management and Budget to develop the 
required information and prepare supplemental requests during 2006. The Office of 
Management and Budget will coordinate with the Office of Information Resource 
Management for review and approval of the supplemental budget request prior to 
submission to council. 

 
Business Continuity Reserve 
In 2006 and 2007, the Business Continuity program plans to secure an alternate data center to 
be used 1) for critical applications in the event of a disaster, 2) to address critical information 
technology needs to support essential county business services, and 3) to explore and 
implement partnership opportunities with other governmental entities, such as the State of 
Washington and the City of Seattle.   
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The completion of the 2005 effort will form the basis for determining the 2006 supplemental 
budget request. Project funding will be determined based on an allocation methodology 
consistent with the specific agency requirements for the proposed alternate data center. 
 
Other Reserved Projects 
Department of Community & Human Service  Crisis and Commitment Services 
Efficiency  
Department of Judicial Administration  Customer Centric Electronic Services 
   
King County District Court     Public Access Portal  
King County District Court     Electronic Filing  
King County Superior Court Courts    Video Recording System Upgrade  
King County Superior Court     Juvenile Court Electronic Orders  
King County Superior Court     KCMS Integration 
King County Superior Court     Court Operations Resource Management  
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Information Technology - Financial Requirements Summary - 2006 Proposed Budget

Agency Project/Description  2005 
Appropriation 

 2006 
Proposed 

 2006 
Reserved 

2007 
Projected 1

2008 
Projected 1

Revenues

CX Transition Fund OIRM Countywide IT Projects 219,100          545,314          2,000,000       TBD TBD

CX Transition Fund Various Agency IT Projects 5,032,368       3,307,896       2,680,648       TBD TBD

Subtotal Transition Fund 5,251,468     3,853,210     4,680,648     TBD TBD
County-Wide Rate - 
NON-CX OIRM 444,840          1,182,938       -                  TBD TBD

LSJ CX Funding CX Fund 2,044,299       -                  -                  TBD TBD

Old Tech Bonds OIRM 295,000          -                  -                  -                  -                  
Non-CX Funds DES Finance 1,802,641       2,127,903       -                  276,425          -                  

DES ITS 1,598,628       1,126,714       -                  975,014          -                  
DNRP 1,145,507       957,714          -                  -                  -                  
DDES 183,000          232,540          -                  -                  -                  
DOT 7,557,119       39,456,435     -                  8,393,205       1,834,480       
DES-REALS 1,000,000       890,472          -                  739,838          1,565,371       
DCHS 478,032          118,975          -                  -                  -                  
DES-E911 1,960,755       2,371,472       -                  -                  -                  
Public Health 1,004,923       -                  -                  -                  -                  
DES - I-Net 185,000          -                  -                  -                  -                  

Public Health - EMS 268,900          -                  -                  -                  -                  
DCHS_MHCADS -                  95,000            -                  -                  -                  
DCHS_CSD -                  161,300          -                  -                  -                  
DCHS OPD -                  40,500            -                  -                  -                  
DCHS DDD -                  77,400            -                  -                  -                  
Various Agencies 1,763,577       

Grant Funding DES-REALS 3,439,500       -                  -                  -                  -                  
KCSC 50,000            -                  -                  -                  -                  
OIRM 300,915          

Interfund Borrowing Debt Funding 3,973,663       -                  -                  -                  -                  
Carryover Revenue from Existing Projects 1,131,165       

Revenues Total 33,814,440   52,993,488   6,444,225     10,384,482   3,399,851     

Expenditures

Existing Projects OIRM Alternative Work Station (295,000)         -                  -                  TBD -                  

Business Continuity Program -                  -                  (3,763,577)      (2,084,724)      -                  
Countywide IT Asset 
Management -                  (225,496)         -                  -                  -                  

Information Security and Privacy (503,940)         (915,010)         -                  (775,000)         -                  
IT Operations - Performance 
Measurement -                  (65,000)           -                  -                  -                  

IT Project Management (85,000)           (50,000)           -                  (50,000)           (50,000)           
IT Projects - Performance 
Measurement -                  (65,000)           -                  -                  -                  

Law, Safety & Justice Integration (2,218,635)      (300,915)         -                  (2,499,001)      (2,499,467)      
Network Infrastructure 
Optimization Program -                  (352,746)         -                  TBD TBD

Strategic Technology Plan (75,000)           
New Projects: 
Business OIRM Electronic Data Retreival -                  (25,000)           -                  TBD -                  
New Projects: 
Implementation OIRM Agency Technology Plans -                  (30,000)           -                  (30,000)           (30,000)           

Debt Service 
Expenditures NIO Bond Service -                  -                  TBD TBD TBD

Countywide Projects
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Existing Projects Assessor 
Property Based System 
Replacement Project (501,237)         -                  -                  TBD TBD

DAJD
Detention Billing Information 
System -                  (303,863)         -                  -                  -                  

DCHS Veterans Information System (349,130)         (118,975)         -                  -                  -                  

DES - Facilities
Real Estate Portfolio 
Management (125,200)         -                  -                  -                  -                  

DES Administration
Accountable Business 
Transformation (3,973,663)      -                  -                  TBD TBD

DES Emergency 
mgmt

E-911 Database System 
Upgrade (456,720)         (2,371,472)      -                  -                  -                  

E-911 Phase II Accuracy Testing (263,360)         -                  -                  -                  -                  

DES Finance
Benefits Health Information 
Project (1,802,641)      (2,127,903)      -                  (276,425)         -                  

DES ITS
Deployment of Wireless 
Networking (106,432)         -                  -                  -                  -                  
Desktop and Departmental 
Server Optimization (79,380)           -                  -                  -                  -                  
Inter-Departmental Collaboration 
Tools (109,799)         -                  -                  -                  -                  
Web Content Management 
System (CMS) (232,799)         -                  -                  -                  -                  

District Court Electronic Filing (457,145)         -                  TBD TBD -                  

DNRP
Constituent Relationship 
Management -                  (60,080)           -                  -                  -                  

DOT
Information Systems 
Preservation (804,915)         (406,536)         (313,421)         (322,040)         

Radio and AVL Replacement (4,655,778)      (37,899,873)    (7,181,392)      (1,441,739)      
Regional Fare Coordination (722,479)         (655,572)         (898,392)         (70,701)           

Public Health
Jail Health Business Process 
EMRS (1,750,000)      -                  -                  -                  -                  

Public Health - EMS
Web Based, Criteria Based, 
Dispatch Guidelines (268,900)         -                  -                  -                  -                  

New Projects: 
Business 
Case/Study/Plan DAJD DAJD Five-year Technology Plan -                  (165,000)         -                  -                  -                  

DCHS Data Integration -                  (164,399)         -                  -                  -                  

DES ITS Voicemail Replacement Project -                  (75,000)           -                  (975,014)         -                  

OPD
Independent Technology for 
OPD Contractors -                  (50,000)           -                  -                  -                  

DJA Joint Technology Strategic Plan -                  (86,980)           -                  -                  -                  

KCSO
IRIS/TESS Short-Term 
Maintenance -                  (74,800)           -                  -                  -                  

New Projects: 
Implementation DAJD KCCF Structured Wiring -                  (765,801)         -                  -                  -                  

DES-REALS

Electronic Excise Tax 
Submission and Processing 
(eREET) -                  (150,000)         -                  -                  -                  
Electronic Records Management 
System -                  (740,472)         -                  (739,838)         (1,565,371)      

KCSC HMC Video Conferencing -                  (191,102)         -                  -                  -                  

DJA
Drug Diversion Court Data Base 
and E-filing System -                  (360,000)         -                  -                  -                  
Expansion of E-Commerce in the 
Department of Judicial 
Administration -                  (131,999)         -                  -                  -                  

IT Security Enhancement Project -                  (268,052)         -                  -                  -                  

KCDC Phone System Upgrade -                  (425,900)         -                  -                  -                  

KCSO
Inventory Tracking & Asset 
Management -                  (17,600)           -                  -                  -                  

Agency IT Projects
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Equipment 
Replacement

Equip Replc_ 
DNRP (789,187)         (897,634)         -                  -                  -                  

Equip Replc_ DDES (183,000)         (232,540)         -                  -                  -                  

Equip Replc_ DES (1,098,798)      (1,051,714)      -                  -                  -                  

Equip Replc_ DOT (299,458)         (494,454)         -                  -                  -                  

Equip Replc_ PAO -                  (302,400)         -                  -                  -                  
Equip Replc_ 
DCHS -                  (374,200)         -                  -                  -                  

Existing Projects: Closed or anticipated closed in 2005 (11,606,844)    -                  -                  -                  -                  

2006 Reserve Projects DCHS
Crisis and Commitment Services 
Efficiency Project          (499,999)

DJA
Customer Centric Electronic 
Services          (269,500)

KCDC Public Access Portal          (320,922)

KCDC Electronic Filing       (1,158,800)

KCSC
Courts Video Recording System 
Upgrade          (473,334)

KCSC
Court Operations Resource 
Management          (435,355)

KCSC KCMS Integration          (547,443)

KCSC
Juvenile Court Electronic Orders - 
Expansion          (198,000)

Expenditures Total (33,814,440)    (52,993,488)    (7,666,930)      (15,823,207)    (5,979,318)      

Revenues Less Expenditures by Year 2 -               -               (1,222,705)   (5,438,725)   (2,579,467)   

1

2 Estimated Expenditures for 2006 Reserved IT projects exceeds the CX Transition Funds Available. (See previous 
explanation of Supplemental Request methodology and prioritization to maintain appropriation requests 
consistent with revenue available).  Revenue for 2007 and 2008 will be identified in 2007 during the project 
selection process.

In the development of the 2007 budget new project proposals will be considered and estimates for the preliminary 
project list shown below will be determined.
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 772,362 0.00 0.00 
 Risk Management 
 TF04 KCSO - IRIS/TESS Short-Term Maintenance 74,800 0.00 0.00 
 TF09 DAJD - KCCF Structured Wiring 765,801 0.00 0.00 
 TF11 DJA - Drug Diversion Court Database and E-Filing System 360,000 0.00 0.00 
 TF12 DJA - IT Security Enhancement Project 268,052 0.00 0.00 
 TF15 District Court - Ergonomic Furniture 235,440 0.00 0.00 
 TF16 OPD - Independent Technology Study for OPD Contractors 50,000 0.00 0.00 
 TF19 OIRM - Information Security and Privacy 288,713 0.00 0.00 
 TF22 OIRM - IT Project Management 15,766 0.00 0.00 
 2,058,572 0.00 0.00 
 Technical Adjustment 
 PC06 CX to Transit - Tashiro/Kaplan Payment Installment 300,000 0.00 0.00 
 TA01 Technology - Removal of Placeholder from PSQ (315,552) 0.00 0.00 
 (15,552) 0.00 0.00 

 2006 Proposed Budget 15,747,061 0.00 0.00 
 % Change over Adopted -8.73% 
 *     FTEs do not include Temporaries and overtime. 
 **  This includes 2005 adopted, initial status quo, and proposed status quo increments.  Under FTEs, annualization is included. 
 

 CIP CX Transfers    0010/0699

 Code/ Item Description Expenditures FTEs * TLTs 

 Program  Area 2005 Adopted 17,253,088 0.00 0.00 
 CIP Status Quo **  (6,664,890) 0.00 0.00 
 Status Quo Budget 10,588,198 0.00 0.00 

 Accountability/Transparency 
 TF05 KCSO - Inventory Tracking & Asset Management 17,600 0.00 0.00 
 TF08 DAJD - 5-Year Strategic IT Plan 165,000 0.00 0.00 
 TF10 DAJD - Detention Billing Information System 303,863 0.00 0.00 
 TF18 OIRM - Agency Technology Plans 9,466 0.00 0.00 
 TF20 OIRM - IT Asset Management 71,151 0.00 0.00 
 TF21 OIRM - IT Operations - Performance Measurement 20,509 0.00 0.00 
 TF23 OIRM - IT Projects - Performance Measurement 20,509 0.00 0.00 
 608,098 0.00 0.00 
 Operational Efficiencies 
 TF01 DAJD - RJC Utility Cost Reduction-Energy Efficiency Project 1,073,260 0.00 0.00 
 TF03 DCHS - Data Integration 164,399 0.00 0.00 
 TF06 FMD - Re-lamping of Light Fixtures 100,452 0.00 0.00 
 TF07 Superior Court - HMC Video Conferencing 191,102 0.00 0.00 
 TF17 DJA - Joint Technology Strategic Plan 86,980 0.00 0.00 
 TF24 OIRM - Network Infrastructure Optimization 111,302 0.00 0.00 
 TF25 OIRM - Electronic Data Retrieval 7,888 0.00 0.00 
 1,735,383 0.00 0.00 
 Public Access/Customer Service 
 PC07 FMD - Countywide ADA Survey 157,463 0.00 0.00 
 TF02 Superior Court - Courtroom Digital Phone Line Installation 57,000 0.00 0.00 
 TF13 DJA - Expansion of E-Commerce 131,999 0.00 0.00 
 TF14 District Court - Phone System Upgrade 425,900 0.00 0.00 
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CIP General Fund Transfers 
 
Please see the respective program pages for a full description of the transfers listed below.  These 
items are discussed elsewhere in the budget section. 

 
Accountability/Transparency 

KCSO – Inventory Tracking & Asset Management  – $17,600 

DAJD – 5-Year Strategic IT Plan - $165,000 

DAJD – Detention Billing Information System - $303,863 

OIRM – Agency Technology Plans - $9,466 

OIRM – IT Asset Management - $71,151 

OIRM – IT Operations – Performance Measurement - $20,509 

OIRM – IT Projects – Performance Measurement - $20,509 

Operational Efficiencies 

DAJD – RJC Utility Cost Reduction-Energy Efficiency Project - $1,073,260 

DCHS – Data Integration - $164,399 

FMD – Re-lamping of Light Fixtures - $100,452 

Superior Court – HMC Video Conferencing - $191,102 

DJA – Joint Technology Strategic Plan - $86,980 

OIRM – Network Infrastructure Optimization - $111,302 

OIRM – Electronic Data Retrieval - $7,888 

Public Access / Customer Service 

FMD – Countywide ADA Survey - $157,463 

Superior Court – Courtroom Digital Phone Line Installation - $57,000 

DJA – Expansion of E-Commerce - $131,999 

District Court – Phone System Upgrade - $425,900 

Risk Management 

KCSO – IRIS/TESS Short-Term Maintenance 

DAJD – KCCF Structured Wiring - $765,801 

DJA – Drug Diversion Court Database and E-Filing System - $360,000 

DJA – IT Security Enhancement Project - $268,052 

District Court – Ergonomic Furniture - $235,440 

OPD – Independent Technology Study for OPD Contractors - $50,000 

OIRM - Information Security and Privacy - $288,713 

OIRM – IT Project Management - $15,766 
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Technical Adjustment 

CX to Transit – Tashiro/Kaplan Payment Installment - $300,000 

Technology – Removal of Placeholder from PSQ – ($315,552) 
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CAPITAL IMPROVEMENT PROGRAM
2005-2011

 
2006 Executive CAPITAL PLAN

Program Description Proposed Budget 2007 2008 2009 2010 2011 TOTAL

Law, Safety and Justice 7,376,473 7,487,095 7,150,985 5,049,757 7,394,801 9,287,757 43,746,868
Mental and Physical Health 5,944,545 6,515,390 3,184,000 3,121,000 3,080,000 3,045,600 24,890,535
Physical Environment & Resource Mgmt
     Agricultural and Forest Preservation 434,822 0 0 0 0 0 434,822
     Cons. Futures and Open Space Sub Funds 17,873,907 10,607,112 8,128,572 8,513,238 8,952,868 8,957,457 63,033,154
     Flood and Surface Water Facilities 9,280,540 9,974,504 7,418,430 7,875,337 7,911,465 6,693,193 49,153,469
     Solid Waste 22,123,842 50,995,500 22,063,000 13,164,000 10,407,000 9,886,000 128,639,342
     Wastewater Treatment Facilities 363,974,361 375,486,585 176,321,435 244,618,116 193,766,919 143,479,056 1,497,646,472
General Government Services* 97,512,633 9,605,331 8,727,390 6,870,719 4,797,381 3,267,519 130,780,973
Recreation Facilities
     Parks Facilities 42,225,486 0 0 0 0 0 42,225,486
Transportation Program
     Roads 44,615,000 63,604,000 46,497,000 62,207,000 49,450,000 44,419,000 310,792,000
     King County Airport 10,293,099 1,356,669 4,964,481 7,240,681 7,235,281 6,988,988 38,079,199
    Transit 94,566,388 61,253,802 34,698,064 33,935,566 51,499,411 233,271,830 509,225,061
CIP Transfer to Operating 72,205,806 71,598,000 61,123,000 56,938,000 60,909,000 56,110,000 378,883,806

            TOTAL 788,426,902 668,483,988 380,276,357 449,533,414 405,404,126 525,406,400 3,217,531,187

2006 Executive Proposed

 


	Transportation Program
	Road Services Capital Improvement Program

